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Richardson's Bed/Bath Addtn.
10193      67,500 100.0 %      67,500      67,500            0      58,794           0      58,794       8,706       8,706   12.9 % 01/05          0

Hewthem Remodel
10194      72,580 100.0 %      72,580      72,580            0      60,892           0      60,892      11,688      11,688   16.1 % 02/05          0

Vanderby Remodel
10195     128,088 100.0 %     128,088     128,088            0     107,661           0     107,661      20,427      20,427   15.9 % 02/05          0

Cooper House Tenant Improvemet
10196      72,851 100.0 %      72,851      72,851            0      57,689           0      57,689      15,162      15,162   20.8 % 02/05          0

Jefferson Drive Coffee House
10197      52,091 100.0 %      52,091      47,091       -5,000      48,150           0      48,150       3,941       3,941    7.6 %          0

Marina Estates
10200     622,813 99.1 %     617,208     622,813            0     526,891       4,609     531,500      90,317      91,313   14.7 % 03/05      5,605

Van Deusen Country Club
10201     195,736 52.3 %     102,370      99,513       -2,857      84,762      77,167     161,929      17,608      33,807   17.3 %          0

San Juan Development
728     261,408 9.6 %      25,095      36,949            0      20,902     196,938     217,840       4,193      43,568   16.7 %     11,854

Freedom Middle School
A103     818,559 26.5 %     216,918     318,791            0     198,381     551,206     749,587      18,537      68,972    8.4 %    101,873

Smith Residence
C106     178,000 34.7 %      61,766      43,081      -18,685      54,082     101,852     155,934       7,684      22,066   12.4 %          0

University Art Department Ext.
P107     926,289 13.3 %     123,196     236,131            0     108,922     709,537     818,459      14,274     107,830   11.6 %    112,935

Westco Center
Q105      50,164 47.4 %      23,778      25,472            0      20,159      22,365      42,524       3,619       7,640   15.2 %      1,694

Peterson Remodel
T101      22,512 64.5 %      14,520      18,256            0      12,198       6,702      18,900       2,322       3,612   16.0 %      3,736

  3,468,591   1,577,961   1,789,116      -26,542   1,359,483   1,670,376   3,029,859     218,478     438,732   12.6 %    237,697N/A
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